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Second Year of Construction Continues with Enormous Progress Underway

e Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway,
representing $1.5 billion in work.

e As of February 2009, approximately $720 million of the project budget, or 28 percent, has been
expended.

e As of February 2009, ICC construction workers have logged more than 1,093,009 labor hours.

e In 2008, the ICC employed more than 1,400 people.

e Contract A, seven miles of the ICC between 1-370 and MD 97, is approximately 40 percent
complete and on schedule to finish late 2010. (Photos 2 & 4)

e Contract B, which comprises seven miles of the ICC between MD 97 and US 29, began
construction in January 2009, and the contract is approximately 6 percent complete. (Photo 3)

e Contract C, US 29 to 1-95, comprises 3.8 miles of new highway, as well as 1.3 miles of US 29 road
improvements and 1.9 miles of 1-95 auxiliary lanes. Construction began late spring 2008, is
approximately 28 percent complete, and on schedule to finish fall 2011. (Photos 5 & 6)

. SHA has possession of approximately 96 percent of
the right-of-way (ROW) necessary for the ICC and has gone to settlement on approximately 77
percent of the properties.

e Work continues on more than 50 ICC environmental mitigation and stewardship projects, which
includes several water quality improvements in the Upper Paint Branch Special Protection Area.
(Photo 1)

Photo 1-(Above) - Environmental Stewardship: This Photo 2 - Contract A: (Above) Redland Road Abutment A
active contract in the Paint Branch watershed is enhancing approach slab.

existing storm water management features within local

neighborhoods.
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ICC: Progress in Pictures
Contracts A,Band C

Photo 3-Contract B: (Above) Test caisson at bridge over at NW Photo 4-Contract A: (Above) Rockcreek Bridge Abutment B
Branch. thrust blocks.

Photo 5- Contract C (Above) Wick drains at east-west wash Photo 6-Contract C: (Above) Formwork at stemwall of
pond. Abutment A of 1-95 Bridge.

For more photos on the ICC’s progress, visit the website’s Photo Gallery at
http://www.iccproject.com/project-images.php
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